
Fiscal Year: 2006  Period: April***** Baseline Scenario: Outyear Surface Water Offsite *****

Baseline by Year Report 
WBS 04.11.10.10 - Outyear Surface Water Off-site

Incremental - Escalated Dollars

WBS  Prior 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021  To Go  Total 

  479 490 11934 1034 1192 765 8165 2560      26619
04.11.10.10 - Outyear Surface Water Off-site

  338 346 353 362 371 380 391 397      2937
   04.11.10.10.01 - Surface Water (Offsite) Subproject

   Mgmt

  141 144 17           302
   04.11.10.10.02 - RI/FS Work Plan

    11366           11366
   04.11.10.10.03 - Remedial Investigation

    199 243          442
   04.11.10.10.04 - RI/FS Report

     397 185         582
   04.11.10.10.05 - Feasibility Study

     32 92         124
   04.11.10.10.06 - Proposed Plan

      209 76        284
   04.11.10.10.07 - Record of Decision/LUCIP

      336 87        423
   04.11.10.10.08 - Remedial Design Work Plan

       87 17       104
   04.11.10.10.09 - Remedial Design Report

       135 30       165
   04.11.10.10.10 - Remedial Action Work Plan

        7728 2006      9734
   04.11.10.10.11 - Remedial Action

         157      157
   04.11.10.10.12 - Remedial Action Completion

   Report

  479 490 11934 1034 1192 765 8165 2560      26619
TOTAL
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